
 
 
South Side | Endorsed Urban Infrastructure Recovery Fund (UIRF) Plan 
The following table is the endorsed Urban Infrastructure Recovery Fund (UIRF) Plan for the South Side area for the period from 2015 -2019. See www.columbus.gov/planning/uirf for more information.  

Based on the allocation of UIRF funds by community, approximately $550,000 of funds remain for the 2015-2019 funding period for the South Side area. 

UIRF staff make every effort to keep the information in this report up to date, but all information provided is subject to change. Status report definitions and other important information are provided below the status report chart. 
UIRF funding allocations are maintained by UIRF area. That being said, UIRF funding allocations are made to build the endorsed project and does not represent a funding entitlement for that community. 
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Bike Facility Whittier Bike Facility South Side 2135 Sharrows along Whittier St Endorsed Abandoned   Project Abandoned: Whittier is being 
resurfaced as part of a different DPS Project. 
Bicycle markings will be adding as part of 
resurfacing project. 

 

Bike Facility South Side N/S Bike Facility 
- Near S High St 

South Side 2136 A bike facility on a road adjacent to and generally parallel to S 
High Street between Livingston Ave and Frank Rd/SR 104 

Endorsed On Hold 2019  Project on hold as bike route close to South 
High Street being investigated. 

$115,000 

Bike Facility South Side N/S Bike Facility 
- Near Parsons Ave 

South Side 2138 A bike facility on a road adjacent and generally parallel to 
Parsons Ave between E Livingston Ave and Marion Rd 

Endorsed Planning 2018 12/28/16: Modified proposal in development 
based on feedback from Area Commission 
and other stakeholders.  

$115,000 

Curb Ramp E Jenkins Ave/S Fifth St 
Curb Ramps 

South Side 2154 E Jenkins Ave and S Fifth St. Endorsed Completed 2016 Project completed in 2016.  $10,000 

Curb Repairs Millbrook-Kermit Curb 
Repair 

South Side 2147 Millbrook-Kermit area: various streets including Nason Ave and 
Valcon Ave. 

Endorsed Design 2018 Construction currently planned for 2019.  $15,000 

Park 
improvements 

Deshler and Fairwood Park 
Improvements 

South Side 2133 Deshler Park: Installation of fitness equipment  
Fairwood Park: Major renovations including shelters, fitness 
equipment, new parking spaces, and new walking paths.  

Endorsed Construction 2017 Deshler Park complete.  
Fairwood Park 90% complete. Anticipate full 
completion by end of 2017.  

$200,000 

Planted Median S High St Planted Median South Side 1922 S High St. Endorsed On Hold   Project may not be viable. Would likely need 
to be part of a larger Public Service project.  

$250,000 

Road Diet S High St Road Diet South Side 1923 S High St. Endorsed Abandoned   Staff has determined that this project is 
outside the scope of the UIRF program.  If the 
community still supports the project, direct 
communication with Public Service 
Department should occur.  

 

Sidewalk Stambaugh Sidewalks South Side 2145 Stambaugh-Elwood Neighborhood. Endorsed Design 2018 Construction currently planned for 2018.  $250,000 

Sidewalk Fairwood Ave Sidewalks South Side 2146 Schools to parks connections and other missing segments. 
Fairwood Ave. 

Endorsed Completed 2016 Project completed in 2016.  $340,000 

Street and 
other trees 

South Side Trees South Side 2134 Street trees as recommended by City Forester. Endorsed Planning 2018 Construction currently planned for 2018.  $50,000 

Street lighting - 
decorative 

S High St Decorative 
Lighting 

South Side 2140 S High St between Greenlawn Ave and Hosack St Endorsed Design 2018 Currently planned for spring 2018 
construction.  

$250,000 

Street lighting - 
decorative 

Parsons Ave Decorative 
Lighting 

South Side 2141 Parsons Ave between E Livingston Ave and Hosack St Endorsed Abandoned   Abandoned: Project area already has lighting, 
much of it decorative lighting. 

 

Grand Total         $1,595,000 

  

http://www.columbus.gov/planning/uirf
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Status Report Terms Definitions 
 
Community Phase: The Community Phase indicates if a given project has been endorsed by both the community and city staff.  
 
Project Phase: The Project Phase provides a status for projects that have been endorsed.  
 
Endorsed: Indicates that a project has received community support in the form of a positive vote by the area commission or representative civic association, and has also received preliminary support from city staff. If a project is noted as endorsed in the both 
the Community Phase and Project Phases, it indicates that while it is recognized as endorsed and that funding has been allocated or is expected to be allocated, no work has been conducted toward implementation. Additional work is required before the project 
can be moved toward implementation. Depending on the project, this work may be staff analysis, a study, the development of a project scope of services, other.  
 
Planning: Indicates that staff is conducting analysis on the project and/or that a project scope of services is being written in order to move the project to the study or design phase.  
 
Study: Indicates a study is being conducted to study the project proposal and determine if it is feasible. If project is feasible, it typically enters the design phase.  
 
Design: Indicates that the project concept is be implemented in the form of required design work. Project construction is initiated after the project design phase. 
 
Construction: Project is in construction. 
 
Completed: Project has been constructed.  
 
On Hold: Project is on hold. See “Community Notes” for any explanation. 
 
Abandoned: Project has been abandoned, including, but not limited to the following reasons: Community has amended their UIRF Plan and removed the project, staff has determined that project is not feasible, other.  
 

Important UIRF Information 
 
Project Type 
Some project types, including planted medians, bike lanes, traffic calming, and road diets require study or analysis prior to implementation. Funds are allocated for study, and provided the feasibility of the project, construction. Important factors in such studies 
include confirmation of project need, access management and parking impacts, other. Planted medians require the establishment of a maintenance agreement with community for any landscaping maintenance and other terms. 
 
Project Funding 
Funding for projects is subject to the availability of UIRF dollars. Project timelines are subject to change if funding allocations change. “Endorsed Plan Cost Estimates” are developed to determine if a given project can be constructed with the given area’s UIRF 
allocation. Adjustments in an Endorsed UIRF Plan may be necessary to account for actual construction costs that differ from the Endorsed Plan Cost Estimate. In the case that a project is constructed for less than the Endorsed Plan Cost Estimate, the remaining 
funds are maintained as part of that community’s UIRF allocation. That being said, the funding allocation is made to build the endorsed project and does not represent a funding entitlement for that community.  
 
Contact 
Alex Beim 
albeim@columbus.gov
 


